ANCHOR
QEA &2

720 Olive Way, Suite 1900
Seattle, Washington 98101
Phone 206.287.9130

Fax 206.287.9131

June 17, 2013

Sean Sheldrake

Project Coordinator

U.S. EPA, Region 10

1200 Sixth Avenue, M/S ECL-111
Seattle, Washington 98101

Re:  May 2013 Monthly Progress Report
Administrative Settlement Agreement and Order on Consent for Removal Action
U.S. EPA Region 10 Docket No. CERCLA 10-2009-0255
Gasco Sediments Site within the Portland Harbor Superfund Site

Project Number: 000029-02.28

Dear Mr. Sheldrake:

This monthly progress report provides information required by Section VIII, Paragraph 26, of
the Administrative Settlement Agreement and Order on Consent for Removal Action (Order)
for actions taken in May 2013 at the Gasco Sediments Site within the Portland Harbor
Superfund Site.

1. ACTIONS TAKEN IN THIS MONTH AND PROBLEMS ENCOUNTERED

The following actions and correspondences occurred in this month:

e May 1 - NW Natural received a letter from EPA regarding the presence of substantial
product at the U.S. Moorings site.

e May 10 - NW Natural received an email communication from EPA identifying the
schedule requirements for submittal of a technical analysis of substantial product at the
U.S. Moorings site and development of a work plan for the collection of subsurface
sediment samples adjacent to the U.S. Moorings site to further evaluate substantial

product.
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e May 15 — Anchor QEA submitted the Gasco Sediments Site monthly progress report to
EPA and a technical response letter to EPA’s letter dated April 29, 2013 regarding

substantial product evaluation a the U.S. Moorings site.

e May 22 — NW Natural received EPA’s response to Anchor QEA’s technical response
letter dated May 15, 2013 regarding substantial product evaluation a the U.S. Moorings

site.

e May 28 — NW Natural submitted an email to EPA requesting a meeting to further

discuss the issues and analyses summarized in Anchor QEA’s May 15, 2013 letter.

e May 30 - NW Natural, Siltronic Corporation, Anchor QEA, and Maul Foster Alongi met
with EPA to discuss revisions to the remedial alternatives presented in the Draft

Engineering Evaluation/Cost Analysis (EE/CA).

2. RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED

The results of the monthly visual monitoring of the shoreline area in the direct vicinity of the

pilot cap are provided as Attachment A.

3. SCHEDULE OF ACTIVITIES FOR THE NEXT MONTH

Anchor QEA anticipates the following activities to occur in the next month:
e Submittal of the June monthly progress report.

e Communications with EPA regarding the Army Corps of Engineers U.S. Moorings

sediments site and revisions to the EE/CA remedial alternatives.

e Completion of monthly visual monitoring of the shoreline area in the direct vicinity of

the pilot cap area.

4. ANTICIPATED PROBLEMS AND PROPOSED RESOLUTIONS

No problems or unforeseen conditions were encountered.

Please contact the undersigned if you have any questions or require additional information.

Sincerely,
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Ryan Barth, P.E. Carl Stivers, Partner
Assistant Project Manager Project Manager
Attachments:

Attachment A Monthly Visual Monitoring Report for Pilot Cap Vicinity
Cc:

Bob Wyatt, NW Natural

Patty Dost, Pearl Legal Group PC

Myron Burr, Siltronic Corporation

Alan Gladstone and William Earle, Davis Rothwell Earle and Xochihua
James Peale, Maul Foster Alongi, Inc.

Lance Peterson, CDM Smith

Matt McClincy, DEQ

Dana Bayuk, DEQ
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QEA &2

Visual Observations Log Form

Date
Location:
Project Name:

Monitoring Period:

Time Observations
Started:

Weather Conditions:

Wave Action
Observations:

Photographs Taken:

Project Number: 000029-02 BG-28 Task 4a

May 22, 2013

NW Natural “Gasco” Site

NW Natural — Gasco

Monthly (Year 7)—May 2013

Time
Observation
Concluded:

May 22, 2013 @ 10:00 May 22, 2013 @ 11:00

Cloudy/rain, 45° Fahrenheit, winds from the southwest @ 5-10 knots.

Light wave action (0.2 — 0.4 feet in height)

No

Tidal Conditions:

Willamette River level on 5/22/2013 ranged in elevation from 6.84 to 8.30
feet. The Willamette River level during photos was approximately 7.21 feet
measured at 10:30 (River Level Elevation Datum: Morrison Gage Height).

Observations of
Erosion/Deposition:

No erosion/deposition is evident along the shoreline. The shoreward extent
of the cap was not visible due to high river elevation and the organoclay mat
material was submerged. (Photo 1).

Observations of Long-term
Controls (i.e., oil booms,
organo-clay mat, etc.)

During the observation, the Fuel and Marine Marketing (FAMM) containment
boom was placed across the cap area, between the upriver corner of the ship
dock and the wooden dolphin (near the upriver extent of the site and near
the Siltronic Corporation outfall). Buoys that identify the cap area to
mariners are in place as installed. The position of the FAMM oil boom,
warning buoys, and a general overview of the site shoreline is shown in
Photo 2.

Other Comments:

No sheen is evident in or around the cap area. Photo 3 shows the water
surface and shoreline immediately downriver of the sediment cap.

Recorded by:

Douglas Laffoon
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Photo 1— River level cur
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Photo 3 — Conditions immediately downriver of cap area (5/22/13):
R L. - ] " . T, . 7
S o : :

Page 3 of 3



	MAY 2013 MONTHLY PROGRESS REPORT

	1. ACTIONS TAKEN IN THIS MONTH AND PROBLEMS ENCOUNTERED
	2. RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED
	3. SCHEDULE OF ACTIVITIES FOR THE NEXT MONTH
	4. ANTICIPATED PROBLEMS AND PROPOSED RESOLUTIONS
	ATTACHMENT A: MONTHLY VISUAL MONITORING REPORT FOR PILOT CAP VICINITY





